
2006 2007 2008 2009 INELIGIBLE COSTS ELIGIBLE COSTS Personnel Travel Supplies Contractual

for GRANT for GRANT

100.00% 100.00% 100.00% 100.00% TOTAL

Draw #1 10/01/06 - 12/31/06 12,587.88         - 12,587.88              1,458.40 11,129.48 12,587.88 

Draw #2 1/1/07 - 3/31/07 23,875.89         (1,707.06) 25,582.95              8,142.06 66.70 17,374.19 25,582.95 

Draw #3 4/1/07 - 6/30/07 112,067.65   (1,993.55) 114,061.20            9,508.55 (66.70) 104,619.35              114,061.20              

Draw #4 7/1/07 - 9/30/07 12,676.94         (978.87) 13,655.81              4,668.87 8,986.94 13,655.81 

Draw #5 10/1/07 - 12/31/07 11,136.98         (573.00) 11,709.98              2,733.00 10.48 8,966.50 11,709.98 

Draw #6 1/1/08 - 3/31/08 4,262.48           784.50              761.48 4,285.50 - 4,285.50 4,285.50 

Draw #7 4/1/08 - 6/30/08 2,530.56           - 2,530.56 2,530.56 - 2,530.56 

Draw #8 7/1/08 - 12/31/08 783.89              (686.03) 1,469.92 918.67 551.25 1,469.92 

Draw #9 01/01/09 - 03/31/09 - - - - - - 

Draw #10 04/01/09 - 06/30/09 - - - - - - 

Draw #11 07/01/09 - 09/30/09 190.39              (46.12) 236.51 236.51 - 236.51 

Draw #12 10/01/09 - 12/31/09 6,642.28           (152.74) 6,795.02 780.50 6,014.52 6,795.02 

TOTAL COSTS 12,587.88         164,019.94   4,098.95           6,832.67           (5,375.89) 192,915.33            29,518.72 1,458.40 10.48 161,927.73              192,915.33              

GRANT REIMBURSEMENT @ 100.00% LTD Costs 176,607.82   180,706.77       187,539.44       29,518.72 1,458.40 10.48 161,927.73              192,915.33              

FUNDS AUTHORIZED PER AGREEMENT Total Proj Cost 16,000.00 2,000.00 500.00 181,500.00              200,000.00              

FUNDS REMAINING (13,518.72)          541.60 489.52 19,572.27           7,084.67             

7,084.67 

EPA Grant #BP-96046501-0BREMERTON GASWORKS / SESKO

Project Period 10/01/2006 - 12/31/2009

PROJECT #8308 - Bremerton Gasworks / Sesko



2006 2007 INELIGIBLE COSTS ELIGIBLE COSTS Personnel Travel Supplies Contractual

for GRANT for GRANT

100.00% 100.00% 100.00% 100.00% TOTAL

Geo Engineers 07/14/06 4,285.75           4,285.75 4,285.75 4,285.75 
Geo Engineers 08/16/06 1,011.98           1,011.98 1,011.98 1,011.98 
Geo Engineers 09/15/06 581.25              581.25 581.25 581.25 
Geo Engineers 10/20/06 630.50              630.50 630.50 630.50 

- 
Kathleen Byrne-Barrantes 09/15/06 1,500.00           1,500.00 1,500.00 1,500.00 
Kathleen Byrne-Barrantes 11/06/06 2,248.60           2,248.60 298.60 1,950.00 2,248.60 
Kathleen Byrne-Barrantes 12/15/06 2,329.80           2,329.80 1,159.80 1,170.00 2,329.80 

- 
- 
- 
- 
- 
- 
- 

City Direct Labor - - - 
Payroll Benefits - - - 

TOTAL COSTS THIS PERIOD 12,587.88         - - 12,587.88              - 1,458.40 - 11,129.48 12,587.88 

- - - - - - - - - 

TOTAL COSTS 12,587.88         - - 12,587.88              - 1,458.40 - 11,129.48 12,587.88 

GRANT REIMBURSEMENT @ 100.00% - 1,458.40 - 11,129.48 12,587.88 

PRIOR PERIOD COSTS reimbursed by GRANT Formula Check - - - - - 

CURRENT GRANT REIMBURSEMENT DUE - 1,458.40 - 11,129.48 12,587.88 

FUNDS AUTHORIZED PER AGREEMENT 16,000.00 2,000.00 500.00 181,500.00              200,000.00              

FUNDS REMAINING 16,000.00           541.60 500.00 170,370.52         187,412.12         

187,412.12              

Current Period Prior Periods Total
PROJECT #8308 - Bremerton Gasworks / Sesko - 12,587.88 12,587.88          

Accrued interest on Loans - - - 
TOTAL PROJECT COST - 12,587.88 12,587.88          
Less:
EPA Grant #XP-96046501 12,587.88      - 12,587.88 

City Match: Ineligible Payroll Costs - - - 

(12,587.88)    12,587.88             - 

PROJECT #8308 - Bremerton Gasworks / Sesko

12,587.88 

Total Proj Cost

PAYEE

10/01/06 - 12/31/06

DATE OF INVOICE

EPA Grant #XP-96046501BREMERTON GASWORKS / SESKO
2006

PRIOR PERIOD COSTS



2006 2007 INELIGIBLE COSTS ELIGIBLE COSTS Personnel Travel Supplies Contractual

for GRANT for GRANT

100.00% 100.00% 100.00% 100.00% TOTAL

- - - 
- - - 

Professional Services 139,458.28       139,458.28            139,458.28             139,458.28             
Postage 10.48 10.48 10.48 10.48 
Miscellaneous 488.70 488.70 488.70 488.70 

- - - 
- - 
- - 

- 
- 
- 
- 
- 
- 
- 

City Direct Labor 19,800.00         (2,214.32) 17,585.68              17,585.68 17,585.68
Payroll Benefits 7,466.80 7,466.80 7,466.80 7,466.80 

TOTAL COSTS THIS PERIOD - 159,757.46       5,252.48 165,009.94            25,052.48 - 10.48 139,946.98             165,009.94             

12,587.88         - - - - 1,458.40 - 11,129.48 12,587.88

TOTAL COSTS 12,587.88         159,757.46       5,252.48 165,009.94            25,052.48 1,458.40 10.48 151,076.46             177,597.82             

GRANT REIMBURSEMENT @ 100.00% 25,052.48 1,458.40 10.48 151,076.46             177,597.82             

PRIOR PERIOD COSTS reimbursed by GRANT - (1,458.40) - (11,129.48) (12,587.88) 

CURRENT GRANT REIMBURSEMENT DUE 25,052.48               - 10.48 139,946.98             165,009.94             

FUNDS AUTHORIZED PER AGREEMENT 16,000.00 2,000.00 500.00 181,500.00             200,000.00             

FUNDS REMAINING (9,052.48)             541.60 489.52 30,423.54            22,402.18            

22,402.18

Current Period Prior Periods Total
PROJECT #8308 - Bremerton Gasworks / Sesko 159,757.46     12,587.88              172,345.34         

Accrued interest on Loans - - - 
TOTAL PROJECT COST 159,757.46     12,587.88              172,345.34         
Less:

EPA Grant #XP-96046501 165,009.94     12,587.88              177,597.82         

City Match: Ineligible Payroll Costs (5,252.48)       - (5,252.48) 
- - - 

PAYEE

02/07 - 13/07

DATE OF INVOICE

EPA Grant #XP-96046501BREMERTON GASWORKS / SESKO

Jan - Dec 2007

PRIOR PERIOD COSTS

PROJECT #8308 - Bremerton Gasworks / Sesko

172,345.34 

Total Proj Cost



2006 2007 2008 INELIGIBLE COSTS ELIGIBLE COSTS Personnel Travel Supplies Contractual

for GRANT for GRANT

100.00% 100.00% 100.00% 100.00% TOTAL

- - - 
- - - 

Professional Services 3,501.00           784.50 4,285.50 4,285.50 4,285.50 
Postage - - - - 
Miscellaneous - - - 

- - - 
- - 
- - 
- - 
- - 
- - 
- - 
- - 
- - 
- - 

City Direct Labor 761.48 (761.48) - - - 
Payroll Benefits - - - - 

TOTAL COSTS THIS PERIOD - 4,262.48           784.50 (761.48) 4,285.50 - - - 4,285.50 4,285.50 

12,587.88         159,757.46       - 5,252.48 165,009.94            25,052.48 1,458.40 10.48 151,076.46             177,597.82             

TOTAL COSTS 12,587.88         164,019.94       4,491.00 169,295.44            25,052.48 1,458.40 10.48 155,361.96             181,883.32             

GRANT REIMBURSEMENT @ 100.00% 176,607.82         25,052.48 1,458.40 10.48 155,361.96             181,883.32             

PRIOR PERIOD COSTS reimbursed by GRANT Total Proj Cost (25,052.48) (1,458.40) (10.48) (151,076.46)            (177,597.82)            

CURRENT GRANT REIMBURSEMENT DUE - - - 4,285.50 4,285.50 

FUNDS AUTHORIZED PER AGREEMENT 16,000.00 2,000.00 500.00 181,500.00             200,000.00             

FUNDS REMAINING (9,052.48)             541.60 489.52 26,138.04            18,116.68            

18,116.68

Current Period Prior Periods Total
PROJECT #8308 - Bremerton Gasworks / Sesko 4,262.48         12,587.88              16,850.36           

Accrued interest on Loans - - - 
TOTAL PROJECT COST 4,262.48         12,587.88              16,850.36           
Less:

EPA Grant #XP-96046501 4,285.50         177,597.82            181,883.32         

City Match: Ineligible Payroll Costs 761.48            - 761.48 
(784.50)          (165,009.94)           (165,794.44)        

PROJECT #8308 - Bremerton Gasworks / Sesko

PAYEE

02/07 - 13/07

DATE OF INVOICE

EPA Grant #XP-96046501BREMERTON GASWORKS / SESKO

Per 13 2007 - Mar 2008

PRIOR PERIOD COSTS


